

NOTICE

East Clay St. Sewer and Water Main Improvements

In preparation for the reconstruction of Clay St from N. Main St. to Dewey St, Water Main and Sewer Main improvements will begin **Wednesday January 25th, weather permitting.** Phase I of the project consists of Sewer Main replacement, manhole adjustments and Sewer Main lining on E. Clay St. Phase II of the project will consist of Water Main replacement on E. Clay St. from Staunton Rd to Dewey St. Traffic will be disrupted during construction. Water and sewer improvements are expected to take 90 days to complete, weather permitting. Complete street reconstruction is expected to begin in May, 2023, weather permitting.

