

# Bid Tab



|                               |                                |                    |                  |                     |        |                                  |                  |
|-------------------------------|--------------------------------|--------------------|------------------|---------------------|--------|----------------------------------|------------------|
| <b>Project/Equipment Name</b> | Padin St. Drainage Improvement |                    |                  |                     |        | <b>Bid Opening Date</b>          | 6/12/25 10:00 AM |
| <b>GL Fund</b>                | 04-6467 (Capital)              |                    |                  |                     |        | <b>Budget Engineers Estimate</b> | \$130,000.00     |
| <b>BIDDER</b>                 | KRB Excavating                 | Hemmer Contracting | RCS Construction | Keller Construction |        |                                  |                  |
| <b>Base Bid</b>               | \$101,234.00                   | \$166,150.00       | \$120,604.81     | \$147,169.00        |        |                                  |                  |
| <b>Days to Complete</b>       | 45                             | September 19th     | September 19th   | 30                  |        |                                  |                  |
|                               |                                |                    |                  |                     |        |                                  |                  |
|                               |                                |                    |                  |                     |        |                                  |                  |
|                               |                                |                    |                  |                     |        |                                  |                  |
| <b>TOTAL</b>                  | \$101,234.00                   | \$166,150.00       | \$120,604.81     | \$147,169.00        | \$0.00 | \$0.00                           | \$0.00           |

**PENDING COUNCIL  
APPROVAL**